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Course objective:
The goal of the course is for students to acquire theoretical and practical knowledge in the area of EU funds 
and project management for different types of events. Students will develop skills in identifying and 
preparing project proposals, financial planning, implementation, control, monitoring, evaluation, and project 
reporting. Special emphasis will be placed on understanding and applying various methodologies, such as the 
logical framework approach, logical matrix, and PM2 methodology in project and event management.
Through theoretical and practical classes, students will develop competencies for effective event planning, 
risk analysis, efficient communication, financial management and budgeting, conducting public procurement, 
managing teams and stakeholders, and quality management. The use of tools and methodologies in different 
phases of the project cycle, including problem analysis, goal analysis, stakeholder analysis, activity and 
resource planning, risk assessment, and quality management.

Course outcome:
Upon completion of the course, students will be able to: (1) Understand the basic concepts and principles of EU 
funds and their significance for the development of the event sector, (2) Identify and analyze available EU funds 
and their specifics, (3) Develop and structure project proposals in event management, (4) Apply the logical 
framework approach and understand problem, goal, and stakeholder analysis, (5) Plan activities, resources, 
costs,  and  create  a  budget  for  a  project/event,  (6)  Implement  an  effective  promotion  strategy  and 
communication with the environment, (7) Conduct efficient monitoring, evaluation, and reporting, applying 
sustainability indicators and measuring results, (8) Apply the PM2 methodology for project management.

Course content:
Theoretical lectures
Basic concepts and principles of EU funds. The significance of funds for tourism development. Overview of  
available EU funds in the tourism sector and their specifics. Specifics of event management. The process of 
identifying and preparing project proposals in tourism. Development and structure of project proposals. Logical 
framework  approach.  Problem analysis.  Goal  analysis.  Stakeholder  analysis.  Logical  framework  matrix.  
Activity planning. Resource planning. Cost planning and budget creation. Sponsorships and event financing. 
Risk assessment. Project/event promotion – relationships with the environment. Digital marketing and the use 
of social networks. Quality assurance (monitoring, evaluation – internal quality assurance processes, auditing). 
Measuring  results  (effectiveness  and  efficiency).  PM2 project  management  methodology and  organizing 
different types of events. Overview of the PM2 methodology (Project lifecycle; Phase drivers; Key artifacts). 
Project organization and roles. Initiation phase. Planning phase. Implementation phase. Monitoring and control. 
Closing phase. Event management software and tools.
Practical lectures
Identification of project ideas in tourism. Search and analysis of open calls. Development and structuring of  
project proposals in line with EU funds. Creation of a problem tree and goal tree. Stakeholder analysis. 
Development of the logical framework matrix. Planning activities, resources, costs, and creating a budget. 
Defining quantitative and qualitative indicators for project/event monitoring and evaluation. Risk analysis. 
Development of the project plan. Presentation of project proposals.
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Number of active classes 6 Theory: 2 Practice: 2



Methods of delivering lectures
a) Oral presentation method; b) Visual presentation method; c) Discussion method; d) Textual method; e) 
Illustrative-demonstrative methods

Evaluation of knowledge (maximum number of points 100)

Pre-exam obligations
points

Final exam points

Class participation 0-5 Written exam /

Practical classes 0-5 Oral exam 30-45

Project assignment 20-45


